Grantee: Rhode Island State Program
Grant: B-08-DN-44-0001
July 1, 2011 thru September 30, 2011 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-44-0001

Grantee Name: Contract End Date: Review by HUD:
Rhode Island State Program 03/12/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$19,600,000.00 Active Karen Marshall

Estimated PI/RL Funds:
$1,427,732.00

Total Budget:
$21,027,732.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households. All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA). All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI. It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective. A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:
Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type expenditure goals have
been achieved in nearly all categories. As anticipated, demand has exceeded resources available. Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered. Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide
a comprehensive account of obligations in DRGR.

Definitions and Descriptions:
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Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended $0.00
Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

The RI NSP1 Projects and activities are progressing as planned.

$24,455.07

$1,233,251.72
$1,174,051.13

$59,200.59
$155,471.80

This Report Period

Required

$0.00
$2,940,000.00
$1,960,000.00
$0.00

To Date
$20,427,687.06

$20,427,687.06
$19,637,343.47

$15,538,521.15
$14,381,220.05

$1,157,301.10
$1,453,232.00
$21,393,432.65
$8,138,346.00

Target
$4,900,000.00

To Date
0.00%

0.00%
$8,138,346.00
$0.00
$788,323.58
$788,323.58

Actual
$8,489,295.81

In this reporting period, the subrecipient City of

Providence made approved changes to their Project and Activity budgets. The RI State program also made some
adjustments: reduction of the State Demolition project budget; increase to the State Acquisition/Rehab project

budget and the deletion of activities that had been cancelled or withdrawn.
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The following projects had activity within the quarter, but Activity Progress Narratives cannot be completed because
DRGR beneficiary data cannot yet be entered:

102-11 In process of rehabilitation

102-18 In process of rehabiilitation

102-21 In process of rehabilitation

102-22 In process of rehabilitation

102-23 In process of rehabilitation

102-24 In process of rehabiilitation

102-29 In process of rehabilitation

102-6 In process of rehabilitation

102-8 In process of rehabilitation

102-9 In process of rehabilitation

103 - 50 In process of rehabilitation

103-1a Additional funds withdrawn for feasibility fund costs

103-1b Additional funds withdrawn for activity delivery costs for Land Bank properties
104-2 Unused funds were deobligated

104-3 Unused funds were deobligated

107-7 Part of City of Providence obligation changes

108-10 Part of City of Providence obligation changes; rehabilitation continues.
108-12 In process of rehabilitation

108-13 In process of rehabilitation

108-18 In process of rehabilitation

108-19 Part of City of Providence obligation changes; In process of rehabilitation
108-20 Part of City of Providence obligation changes

108-21 In process of rehabilitation

108-23 Part of City of Providence obligation changes

108-26 Part of City of Providence obligation changes

108-27 Part of City of Providence obligation changes; In process of rehabilitation
108-4 Part of City of Providence obligation changes

108-7 Part of City of Providence obligation changes

Project Summary
Project #, Project Title This Report Period To Date

Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown

099, Administrative Costs

$35,581.47

$1,960,000.00

$488,323.58

101, State Homebuyer Assistance $0.00 $2,240,699.00 $2,240,697.00
102, State Acquisition/Rehabilitation $767,297.85 $8,274,501.68 $5,524,338.64
103, Land Bank $0.00 $4,055,499.32 $4,051,878.59
104, State Demolition/Infrastructure $0.00 $57,000.00 $47,655.07
105, Homebuyer Counseling $0.00 $12,300.00 $12,300.00
107, Providence Homebuyer Assistance $0.00 $122,900.00 $122,900.00
108, Providence Acquisition/Rehabilitation $371,171.81 $2,877,100.00 $1,593,127.17

.
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

099-1a
State Administration

Activity Status:
Under Way

Project Title:
Administrative Costs

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

State of Rhode Island

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$35,581.47

$35,581.47
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,054,487.00
$1,054,487.00

$1,660,000.00
$488,323.58

$488,323.58
$0.00

$0.00
$230,280.24
$230,280.24

$0.00

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:

Administrative costs incurred by the State of Rhode Island and Rhode Island Housing for the administration of the State's NSP.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
01/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-11 (1-3 Sisson St Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$15,743.54

$15,743.54
$0.00

$0.00
$0.00

$0.00

To Date
$170,000.00

$170,000.00

$170,000.00
$170,000.00

$15,743.54
$154,256.46

$0.00
$0.00

$0.00

House of Hope (HOH) is renovating this 2 family property that will be rented to an affordable renter.

Location Description:

Two family home located in West Warwick RI.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

0/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
1/0 2/2 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-18 (88 Northeast St Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$228,254.61

$228,254.61
$0.00

$0.00
$0.00

$0.00

To Date
$768,450.00
$768,450.00

$768,450.00
$228,254.61

$228,254.61
$0.00

$0.00
$0.00

$0.00

Neighborworks Blackstone River Valley will rehabilitate this vacant mill building into 6 affordable rentals units. Two tenants will
be below 50% of AMI and the remaining 4 tenants will be at 80% of AMI.

Category E activity providing housing for low-income households.

Location Description:

Vacant Mill building located in Constitution Hill neighborhood of Woonsocket RI.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
6/6
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/2

Mod Total Low/Mod%
4/4 6/6 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

102-21 (1168 Chalkstone Rehab)
Residential Rehab

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$96,400.91

$96,400.91
$0.00

$0.00
$0.00

$0.00

To Date
$301,868.00
$301,868.00

$301,868.00
$228,276.38

$144,015.02
$84,261.36

$0.00
$0.00

$0.00

D & P Real Estate Advisors are developing this property for the non profit the Blessing Way. All thevtenants will be at or below

50% of AMI.

Location Description:

Three family home located in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/3

Mod Total Low/Mod%
3/0 3/3 100.00
Amount
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Grantee Activity Number: 102-22 (32 Yale)

Activity Title: 32 Yale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $267,567.41

Total Budget $0.00 $267,567.41

Total Obligated $0.00 $231,740.00

Total Funds Drawdown $37,837.50 $127,477.26
Program Funds Drawdown $37,837.50 $127,477.26
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
3 Rental Units (D&P Developer)

Location Description:

City of Providence, NSP Areas

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 102-23 (853-855 Atwells)

Activity Title: 853-855 Atwells

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Providence

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $191,083.00

Total Budget $0.00 $191,083.00

Total Obligated $0.00 $225,000.00

Total Funds Drawdown $0.00 $157,253.62
Program Funds Drawdown $0.00 $157,253.62
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
3 Rental units (D&P)

Location Description:

City of Providence, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
04/28/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

1 Homeownership and 1 Rental Unit developed by REACH.

Location Description:
City of Central Falls, NSP Areas.

Activity Progress Narrative:

This property is now occupied with a homeowner and a renter.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
0

2
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102-24 (118-120 Railroad)
118-120 Railroad

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

04/27/2011

Completed Activity Actual End Date:

05/16/2011

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$18,255.00

$18,255.00
$0.00

$121,192.60
$0.00
$0.00

$0.00

To Date
$175,312.46

$175,312.46

$177,500.00
$175,312.46

$175,312.46
$0.00

$121,192.60
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households -1 1
# Owner Households 0 1
# Renter Households 1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 12 1/0 212 100.00

1 0/1 1/0 11 100.00

1 1/1 0/0 1/1 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

102-29 (242-244 Cottage)
242-244 Cottage

Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number:

102

Projected Start Date:
09/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of foreclosed property.

Location Description:
Pawtucket NSP Target Area

Activity Progress Narrative:

Project Title:
State Acquisition/Rehabilitation

Projected End Date:

08/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Jul 1 thru Sep 30, 2011 To Date
N/A $170,044.96
$0.00 $170,044.96
$0.00 $416,550.00
$156,335.40 $156,335.40
$156,335.40 $156,335.40
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total

0 0/1

This Report Period Cumulative Actual Total / Expected

Total Total
0 0/3
0 0/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/3 0
0/0 0/0 0/3 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-6 (12-14 Osborn St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2011 To Date
N/A $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$87,426.00 $273,553.24
$87,426.00 $273,553.24
$0.00 $0.00

$0.00 $0.00

$0.00 $24,000.00
$0.00 $0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

The property is located at 12-14 Osborn Street in the Smith Hill Neighborhood of the City of providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 3/3 100.00
Amount
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Grantee Activity Number: 102-8 (5-7 Inkerman St Rehab)

Activity Title: Residential Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/15/2009 02/28/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $200,000.00

Total Budget $0.00 $200,000.00

Total Obligated $0.00 $200,000.00

Total Funds Drawdown $52,479.00 $138,765.86
Program Funds Drawdown $52,479.00 $138,765.86
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $24,000.00

Match Contributed $0.00 $0.00

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

This property is located in the Smith Hill neighborhood in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/2

Mod Total Low/Mod%
0/0 2/2 100.00
Amount
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Grantee Activity Number: 102-9 (5-7 Osborn St Rehab)

Activity Title: Residential Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/15/2009 02/28/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated $0.00 $300,000.00

Total Funds Drawdown $74,565.89 $246,048.32
Program Funds Drawdown $74,565.89 $246,048.32
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $24,000.00

Match Contributed $0.00 $0.00

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

This 3 family home is located in the Smith Hill Neighborhood in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/3

Mod Total Low/Mod%
0/0 3/3 66.67
Amount
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Grantee Activity Number: 103-1a (Feasibility Fund)

Activity Title: Activity Delivery Cost - Feasibility Fund
Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/09/2009 09/09/2010

Benefit Type:

)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2011 To Date
N/A $380,000.00
$0.00 $380,000.00
$0.00 $300,000.00
$14,154.42 $314,154.42
$0.00 $300,000.00
$14,154.42 $14,154.42
$0.00 $0.00

$0.00 $205,746.12
$0.00 $0.00

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include

appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
200/100

Cumulative Actual Total / Expected
Total
250/150

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 103-1b (Activity Delivery Costs for Land Bank)

Activity Title: Activity Delivery Costs
Activitiy Category: Activity Status:
Land Banking - Acquisition (NSP Only) Under Way
Project Number: Project Title:
103 Land Bank
Projected Start Date: Projected End Date:
03/09/2009 09/09/2010
Benefit Type: Completed Activity Actual End Date:
()
National Objective: Responsible Organization:
NSP Only - LMMI Rhode Island Housing
Overall Jul 1 thru Sep 30, 2011 To Date
Total Projected Budget from All Sources N/A $670,421.67
Total Budget $0.00 $670,421.67
Total Obligated $0.00 $500,000.00
Total Funds Drawdown $45,046.17 $545,046.17
Program Funds Drawdown $0.00 $500,000.00
Program Income Drawdown $45,046.17 $45,046.17
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $17,734,927.00
Match Contributed $0.00 $0.00
Activity Description:
Activity Delivery Costs for property management fees.
Location Description:
Various locations will be have property management funds utilized from this fund.
Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 200/100
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 200/100
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

30
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/01/2010

Benefit Type:

Area ()

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

REACH will rehab and place on market to affordable renters.

Location Description:

2 family home located in central falls ri

Activity Progress Narrative:

103 - 50 (112 Cowden St Land Bank)
112 Cowden St Land Bank

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2011 To Date
N/A $36,023.00
$0.00 $36,023.00
$0.00 $36,023.00
$0.00 $36,023.00
$0.00 $36,023.00
$0.00 $0.00
$34,279.20 $34,279.20
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Program Income received in quarter ending 12/31/2010. Had issues entering into DRGR.

Accomplishments Performance Measures

This Report Period

Total
# of Properties -1

This Report Period

Total
# of Housing Units -1
# of Singlefamily Units 2

31

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

22
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

32
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Grantee Activity Number: 104-2 (541-543 Pine St Demolition)

Activity Title: Demolition o

Activitiy Category:
Clearance and Demolition
Project Number:

104

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

f residential building

Activity Status:

Under Way

Project Title:

State Demolition/Infrastructure

Projected End Date:

06/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2011 To Date
N/A $11,705.07
$0.00 $11,705.07
($294.93) $11,705.07
$0.00 $11,705.07
$0.00 $11,705.07
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

REACH the developer will demolish the property. Property will be partially used by a charter school and eventually the new

construction of a single family home.

Location Description:

Existing property is located at 541-543 Pine Street Central Falls RI.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

33

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
31
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 11 0.00
Amount

34
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

104

Projected Start Date:
02/01/2010

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

104-3 (18-20 Hillard St Demolition)
Demolition of Residential Structures

Activity Status:

Under Way

Project Title:

State Demolition/Infrastructure
Projected End Date:

06/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2011

N/A

$0.00
($9,050.00)
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date

$35,950.00
$35,950.00
$35,950.00
$35,950.00

$35,950.00
$0.00

$0.00
$15,900.00

$0.00

Olyneyville Housing Corp will demolish the property to provide parking for other affordable units that they are developing in the

area.

Location Description:

18-20 Hillard Street is an existing delapidated 2 family home located in the Olyneyville section of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 107-7 (169 Congress Ave)

Activity Title: Acquisition Financing

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

107

Projected Start Date:

04/07/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Homebuyer Assistance
Projected End Date:

04/07/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jul 1 thru Sep 30, 2011 To Date
N/A $13,080.00
$0.00 $13,080.00
$0.00 $0.00
$0.00 $13,080.00
$0.00 $0.00
$0.00 $13,080.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The Providence Preservtion Society disbursed $199,900.00 of N.S.P. funds for this 2 family home located in the historic

Elmwood neighborhood of Providence.

Location Description:

The ElImwood neighborhood of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-10 (43 Hyat St Rehab)

Activity Title: Residential Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 06/01/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $180,000.00

Total Budget $0.00 $180,000.00

Total Obligated $68,306.12 $166,375.12

Total Funds Drawdown $43,887.85 $120,262.44
Program Funds Drawdown $43,887.85 $120,262.44
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $62,703.10

Match Contributed $0.00 $0.00

Activity Description:

Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.

Location Description:

Single family home located in the olneyville neighborhood of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

39

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 11 0.00
Amount

40
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
02/11/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

Activity Status:
Under Way
Project Title:

108-12 (Providence Rehab 51 Hyatt St)
City of Providence Rehab

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Program Income Drawdown
Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Olyneyville Housing Development Corp will rehabilitate and sell this

Location Description:

Jul 1 thru Sep 30, 2011 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$46,190.23 $74,266.17
$46,190.23 $74,266.17
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

home to a owner occupied resident.

Single family home located in the Olyneville section of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

42
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
02/11/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

108-13 (Providence Rehab 102 Mitchell Street)

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jul 1 thru Sep 30, 2011 To Date
N/A $150,000.00
$0.00 $150,000.00
$0.00 $144,636.12
$41,939.20 $125,665.30
$41,939.20 $120,301.42
$0.00 $5,363.88
$0.00 $0.00

$0.00 $74,786.22
$0.00 $0.00

Community Works RI will renovate this 2 family home and sell to an owner occupied resident.

Location Description:

2 unit building located in the City of Providence

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

43

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/1 1/2 0.00
Amount

a4
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
02/11/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

Activity Status:
Under Way
Project Title:

108-18(153 Ontario St Providence Rehab)
Rehabilitation

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Program Income Drawdown
Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2011 To Date
N/A $197,999.63
$0.00 $197,999.63
$0.00 $199,000.00
$52,175.19 $165,832.80
$52,175.19 $165,832.80
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The Providence Revolving Fund will renovate and sell home to owner occupied homebuyer.

Location Description:

Three family home converted into a two family home.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

108

Projected Start Date:
06/03/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

108-19 (110 Ford)
110 Ford Street, Providence

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2011 To Date
N/A $196,440.00
$0.00 $196,440.00
$0.00 $125,388.89
$104,689.50 $125,388.89
$104,689.50 $125,388.89
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and rehabilitation of foreclosed upon property.

Location Description:

110 Ford Street, Providence, Rl (West EImwood)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-20 (42 Violet)

Activity Title: 42 Violet

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

07/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

acquisition/rehabilitation of foreclosed property.

Location Description:
42 Violet, NSP Target Area in City of Providence

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:
Completed
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2011 To Date
N/A $56,000.00
$0.00 $56,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-21 (63 Candace)

Activity Title: 63 Candace

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2010 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence Redevelopment Agency

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $75,000.00

Total Budget $0.00 $75,000.00

Total Obligated $0.00 $75,000.00

Total Funds Drawdown $15,558.60 $75,000.00
Program Funds Drawdown $15,558.60 $75,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehabilitation of foreclosed property.

Location Description:

63 Candace, NSP Target Area in City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

51

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-23 (514 Broadway)

Activity Title: 514 Broadway

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

08/23/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/22/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2011 To Date
N/A $0.00

$0.00 $0.00
($34,506.12) $485,493.88
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Foreclosed housing acquisition, rehabilitation and downpayment assistance (as element of Project).

>Project recipient/developer: Community Works Rhode Island.
>Appraised amount: $220,000; Purchased amount: $210,000.

Location Description:

The West End neighborhood of Providence, NSP Target Area.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-26 (Providence Feasibility Fund)

Activity Title: Providence Feasibility Fund

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/10/2010 02/09/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence Redevelopment Agency

Overall Jul 1 thru Sep 30, 2011 To Date

Total Projected Budget from All Sources N/A $825.00

Total Budget $0.00 $825.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

This fund permits title searches on properties proposed to be acquired with NSP resources. The three subject properties 136
West Clifford, 143 Hanover, 120 Pumgansett were not ultimately acquired.

Location Description:

NSP Target Areas in City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
07/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Acquisition/rehabilitation of foreclosed property.

Location Description:

108-27 (93 Goddard)
93 Goddard

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2011

N/A
$0.00

$0.00
$66,731.24

$66,731.24
$0.00

$0.00
$0.00

$0.00

93 Goddard NSP Target Area in City of Providence

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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To Date
$199,000.00
$199,000.00

$256,240.51
$124,484.22

$124,484.22
$0.00

$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/2

0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
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Grantee Activity Number: 108-4 (37 Stillwater Ave Rehab)
Activity Title: Rehabilitation of Structures

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

09/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jul 1 thru Sep 30, 2011 To Date
N/A $49,400.00
$0.00 $49,400.00
$0.00 $6,849.00
$0.00 $49,400.00
$0.00 $6,849.00
$0.00 $42,551.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Property will be rehabilatated for owner occupied residence. Property is part of the equity sharing program and when owner

sells property the city will recoup 50% of the profit after closing cost expenses are paid.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
0/0 11 100.00
Amount
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Grantee Activity Number: 108-7 (47 Powhatan Street Rehab)
Activity Title: 108-7 (47 Powhatan Street Rehab)

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

11/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jul 1 thru Sep 30, 2011 To Date
N/A $69,759.49
$0.00 $69,759.49
$0.00 $69,759.49
$0.00 $69,759.49
$0.00 $69,759.49
$0.00 $0.00

$0.00 $127,000.00
$0.00 $69,759.49
$0.00 $0.00

Rejuvenation L.L.C. a non profit development company will rehabilitate this historic two family home. Upon completing project
Rejuvenation L.L.C. will then sell the property to a homeowner with an income level less than 120% of the Area Median

Income.

Location Description:

This two family home is located within the historic Armory Ditstrict.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/1 1/2 0.00
Amount
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